PROJECT DEVELOPMENT

4. Project Planning Phase

• Divide the project into modules and tasks.

• Prepare the development schedule and timeline.

• Plan the required resources and responsibilities.